
State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION     

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  July 13-14, 2005 
  
 Reference No.: 2.8b. 
 Action Item 
     
      
 
 
 
 
 
 

From: CINDY McKIM Prepared by: Ross A. Chittenden 
Chief Financial Officer Division Chief  
 Transportation Programming 
  

Ref: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE  
HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) PROJECT,  
PER RESOLUTION G-03-19 
WAIVER 05-18 
 
ISSUE 
 
On June 17, and August 5, 2004, the California Transportation Commission (Commission) 
allocated construction funds totaling $22,956,000 for the SHOPP projects shown on the 
attached list.  The deadlines to award the construction contracts are June 30, 2005, and August 
31, 2005, respectively.  The attachment also shows the details of the projects and the delays that 
have resulted in the extension request. 
 
RECOMMENDATION 
 
The Department of Transportation (Department) recommends the Commission approve the time 
extensions for the period of contract award for the projects listed on the attachment. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
California Transportation Commission (Commission) on December 11, 2003, stipulates that funds 
allocated for Caltrans construction are available for contract award for a period of 12 months from 
the date of the allocation.   The guidelines further stipulate that the Commission may approve 
waivers to the contract award deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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Programmed
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
Number EA DESCRIPTION Source (x $1,000) (month-yr)

1 1 Men 1 0001R / 375601

In Humboldt, Del Norte, Trinity 
and Mendocino Counties at 
various locations - Safety 
roadside rest area restoration.

SHOPP 4,756$        

In August 2004, funds were allocated for a project in Humboldt, Mendocino, Del Norte, and Trinity 
Counties to remodel seven safety roadside rest areas at various locations on Routes 101, 199, and 
299. The project was advertised on August 23, 2004, with bids opened on September 21, 2004.  
One bid was received with the bid being 64 percent above the Engineer’s Estimate.  The bid was 
rejected and the project has been split into three smaller projects.  It is anticipated that the split 
projects would provide more competitive bids because the long distances between the locations 
have been eliminated.  The revised plans were resent to HQ Office Engineer in May 2005, and the 
projects will be advertised in August 2005.

6 February-06

2 2 Sha 89 0157 / 310401

Near Burney - north of Lake 
Britton Underpass to the 
Siskiyou County line - 
Rehabilitate roadway

SHOPP 18,200$      

In June 2004, funds were allocated for a roadway rehabilitation and shoulder widening project in 
Shasta County on Route 89 from Lake Britton Bridge to north of Shasta County.  Advertisement of 
the project was on hold in order for the Department to address the issues and concerns, raised by 
the Army Corps of Engineers (ACOE), regarding the wetlands mitigation strategy.  The Department 
has worked closely with the ACOE and the issues have been resolved.  Bids were opened on May 
24, 2005.  Three bids were received with the lowest bid being 24% over the Engineer’s Estimate.  A 
supplemental funds request to award the contract is being requested concurrently under Book Item 
2.5e.  

8 February-06
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